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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000082
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 07-Mar-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 1 

Item Title Detail

1 Major component movement Caltrans Quality Assurance (QA) witnessed the completion of 1G FCAW 

Non-standard Joint using Ceramic Backing on 60mm plate.

2 Meetings attended A meeting was held at the ZPMC office in Shanghai between 

representatives of ZPMC, ABF, Caltrans, BATA and TYLin to discuss the 

Fabrication Procedures.  ABF presented Caltrans with the ZPMC fabrication 

procedures for the 3B Diaphragm mock-up, the Tower Section mock-up, 

and the Tower Splice mock-up.  Also presented were the OBG general 

fabrication procedures, the OBG at PP8 fabrication procedure, the OBG at 

E2 fabrication procedure and a Flow Chart of the Tower Shaft Segment 

General Fabrication Procedures.  The Fabrication Procedures for the 

Mock-up tests were discussed in detail and representatives were given the 

opportunity to ask questions to clarify the procedures.  ABF representative 

Bob Kick informed Caltrans that the Mock-up procedures were already on 

their way to the United States and should be submitted shortly.  The 

remaining fabrication procedures were briefly covered and are still 

undergoing additional refining by ABF and ZPMC.

3 Key conversations ZPMC Quality Control Hu Gang spoke with Caltrans Quality Assurance 

(QA) regarding the Radiographic Testing (RT) film for procedure 

qualifications HP-200707 and HP-200708.  Mr. Hu informed QA that his 

RT personnel had reviewed the film and did not find any discrepancies.  Mr. 

Hu asked if they could continue with the machining of test samples even 

though QA did not have the opportunity to review the film, since he was 

attending the meetings in Shanghai.  QA informed Mr. Hu that they could 

proceed at their own risk and that QA would review the film tomorrow, 

March 8, 2007.

4 Quality Assurance Inspectors per shift 3 AM  (2 on Changxing Island, 1 at ZPMC office in Shanghai)

0 PM

Inspected By: McClary,David Quality Assurance Inspector
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Reviewed By: Lowry,Patrick QA Reviewer
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